

~~SECRET~~CONFIDENTIAL  
ILLEGIBOPTICAL BRANCH  
MONTHLY PROGRESS PROJECT REPORT1. Reporting Period: Oct 31-562. Project No. & Title: 125-D. June Lopez 35mm camera.3. Contract Completion Date: 3-6 Feb 57.4. No. of Phases: 4.5. Present Work Phase: 36. % Complete: Project  
Present Work Phase7. Monthly Inspection Report Submitted: Yes ☒ No ☐8. Progress: Satisfactory. Drawings completed.

008632

DOC	<u>13</u>	REV DATE	<u>21 July 80</u>	BY	<u>057447</u>
ORIG COMP	<u>056</u>	OPI	<u>56</u>	TYPE	<u>30</u>
ORIG CLASS	<u>S</u>	PAGES	<u>2</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-2

25X1

~~SECRET~~

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL

OPTICAL BRANCH  
MONTHLY PROGRESS PROJECT REPORT

1. Reporting Period: 24 Sept 56

2. Project No. & Title: P-125D, 35mm Time Lapse Camera

3. Contract Completion Date: 7 February 1957

4. No. of Phases: 4

5. Present Work Phase: (2) Engineering

6. % Complete: Project 0  
Present Work Phase 10

7. Monthly Inspection Report Submitted: Yes X No       

8. Progress: General layout and drawings

25X1

~~SECRET~~

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL

OPTICAL BRANCH  
MONTHLY PROGRESS PROJECT REPORT

1. Reporting Period:
2. Project No. & Title: 125-D, *Sept 24-1956*  
*35 mm time lapse camera.*
3. Contract Completion Date: *Feb 7<sup>th</sup> 1957*
4. No. of Phases: *3*
5. Present Work Phase: *(2<sup>nd</sup> Engineering*
6. % Complete: Project *0*  
Present Work Phase *10%*
7. Monthly Inspection Report Submitted: Yes ☒ No ☐
8. Progress: *General layout and drawings*

25X1

~~SECRET~~

CONFIDENTIAL